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Objective 
To determine if change orders are properly classified and approved within established limits. 

 

Opinion 
Based on the audit scope areas reviewed, control mechanisms are effective and 

substantially address risk factors and exposures considered significant relative to impacting 

operational execution and compliance. The organization's system of internal controls 

provides reasonable assurance that most key goals and objectives will be achieved despite 

significant control gap corrections and improvement opportunities identified. Control gap 

corrections and improvement opportunities identified are likely to impact the achievement 

of the organization's business/control objectives, but management has agreed to corrective 

action plans to address the relevant risks within 6 months. 

 

 

Overall Engagement Assessment Satisfactory 

     
Findings 

  
Title Control Design 

Operating 

Effectiveness Rating 

Finding 1 Approval of Change Orders x x Satisfactory 

 

Management concurs with the above finding and prepared management action plans to 

address deficiencies.  

 

Control Environment 
Construction Division (CST) and Maintenance Division (MNT) have designed policy and 

procedure manuals and guides to assist districts in performing their roles and 

responsibilities related to change orders, and to define expectations for compliance, 

performance, and support. Additionally, the CST and MNT divisions have established 

thresholds for approval in both the change order document and SiteManager*, the project 

management system and system of record. District Engineers also have the authority to re-

delegate approval to their district staff within established limits. Those delegations of 

authority, and any re-delegation, must be filed with the TxDOT Contract Services Office 

(CSO).  

 

 

 

 

 

 

 

 

 
*SiteManager is a registered trademark of American Association of State Highway and Transportation Officials (AASHTO) 
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Summary Results 

Finding  Scope Area Evidence 

1 
Change Order 

Review 

Construction and Maintenance project change order 

approvals did not adhere to delegation of authority limits as 

follows: 

 46 of 150 (31%) change orders reviewed, totaling $17.7 

million, had approvals in SiteManager that were not within 

the districts’ documented delegation of authority limits  

 29 of 150 (19%) change orders reviewed, totaling $6.5 

million, had approvals (separate from the SiteManager 

approval) that were not within the documented delegation 

of authority limits 

 Approvals for time or materials were considered 

reasonable based on project needs 
 

Audit Scope 
The audit focused on change order activities including the review, documentation, and 

approval (both in SiteManager and in project files) of change orders executed between 

September 1, 2013 and June 1, 2015. Change order documentation was reviewed to 

determine 1) proper classification through “reason codes,” which document the need for the 

change order and 2) compliance with the delegation of authority on file for the district. A risk 

based sample was selected from seven districts using total dollar amount, total number of 

change orders entered into between the test period dates noted above, and district 

classification (i.e., Metro - Dallas, Fort Worth, and Houston; Rural - Atlanta and Paris; and 

Urban - Corpus Christi and Waco). The population from which the sample was selected 

included only district change orders for construction and maintenance for the fiscal year to 

date as of June 1, 2015 and fiscal year 2014. 
 

The audit was performed by Jill Emery, Dennis Frazier, David Kossa, Franciou Niclas, Chris 

Williams, and Jack Timmins (Engagement Lead). The audit was conducted during the period 

from June 8, 2015 to August 31, 2015.  
 

Methodology  
The methodology used to complete the objectives of this audit included: 

 Reviewed federal regulations, state laws, TxDOT policies and procedures, and TxDOT 

manuals including the Construction Contract Administration Manual, Maintenance 

Contract Manual, and SiteManager Contract Administration Manual 

 Interviewed key personnel including district and division CST and MNT employees 

 Reviewed Standard Operating Procedures, checklists, and templates utilized in the 

preparation of change orders 

 Reviewed prior internal/external audit reports applicable to the change order process 

 Selected a sample of projects from seven districts where change orders had been 

processed during the test period; further stratified based on number of change 

orders and dollar volume  

 Reviewed contract and change order files/documentation for reason code 

justification, evidence of review, justification of prices for changed bid items, and 

approval in accordance with the established delegation of authority 

These procedures were applied as necessary to perform the audit fieldwork.  
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Background 
This report is prepared for the Texas Transportation Commission and for the Administration 

and Management of TxDOT. The report presents the results of the Change Order Process 

audit, which was conducted as part of the Fiscal Year 2015 Audit Plan.  

 

TxDOT, through the Construction Division (CST), Maintenance Division (MNT), and district 

offices enters into contractual agreements with vendors to complete work on construction 

and maintenance projects throughout the state. Modifications to scope of work and worksite 

conditions can occur at different stages throughout the project, and can include the 

introduction of “value-engineering” (i.e., a process of identifying better or cheaper 

alternatives to the original designed construction). Additionally, unforeseen events such as 

impacts from the weather could result in modifications. When modifications meet certain 

criteria, such as dollar volume, materials quantities, time changes, or substantial changes in 

scope, they will be documented and approved through the change order process. Change 

orders are contractual agreements to modify an original contract. They are entered into 

SiteManager for managing performance, approved, and then the agreement is generated by 

SiteManager and signed by the delegated authority. Prior to developing a change order, 

TxDOT district employees work with the contractor to define the scope of the problem that 

requires a change to the contract, including pricing, and then evaluating possible solutions 

with the contractor.   

 

Reasons for issuing change orders include, but are not limited to, the following:   

 an error or omission in the contract on the part of TxDOT or the contractor 

 differing site conditions 

 revising a specification 

 additional items of work 

 resolving a dispute 

 changing the sequence of work  

 other contract changes 

 

Change orders are classified by reason, and the reason code is entered into SiteManager. 

The top 11 reason codes associated with construction contract change orders are depicted 

in Table 1 for the period between September 1, 2013 and June 1, 2015. 

 

From September 1, 2013 until June 1, 2015, the department issued 5,952 change orders 

on construction projects and 1,499 change orders on maintenance projects. Change orders 

associated with construction contracts totaled $77 million in FY 2015 (through June 1) and 

$115 million for the entire FY 2014. For the same periods, maintenance change orders 

totaled $59 million and $72 million, respectively. Table 2 illustrates the total dollars of 

change orders issued by district during the test period noted. 
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Table 1: Construction Change Orders by Reason Codes September 1, 2013-June 1, 2015 

Reason Code/Description Dollar Amount(1) Count 

3F-ADDITIONAL WORK DESIRED BY TXDOT $60,928,871  1,113 

1B-INCORRECT PLANS, SPECIFICATIONS & 

ENGINEERING (PS&E) (CONSULTANT DESIGN) 24,360,875  668 

1A-INCORRECT PS&E (TxDOT DESIGN) 23,877,765  773 

2A-DIFFER SITE CONDITION (UNFORESEEABLE) 21,199,966  731 

3A-DISPUTE RESOLUTION 15,502,267  66 

1C-DESIGN ERROR OR OMISSION (OTHER) 13,861,001  305 

4B-3RD PARTY REQUEST FOR ADDITIONAL 

WORK 11,156,727  102 

1D-DES ERROR DELAY, REWORK, INEFF-TXDOT 8,497,420  70 

3L-REVISING SAFETY MEASURES 8,050,476  281 

3H-COST SAVINGS OPPORTUNITY (12,163,706) 132 

7D-CONTRACT TERMINATED-ROW (16,129,992) 1 

Net Total $159,141,670  4,242 
Source:  Construction: TxDOT SiteManager 
Note: (1) Negative numbers indicate dollar savings 

 
 

Table 2: Construction and Maintenance Change Orders by Dollar Amount 

 

District (2) 

Construction Maintenance 

FY 2015  

(9/1/14 to 6/1/15) 

FY 2014 FY 2015  

(9/1/14 to 6/1/15) 

FY 2014 

HOUSTON $17,569,397  $30,274,736  $4,117,323 $4,842,093 

DALLAS 13,714,645  16,241,594  378,688 13,817,853 

CORPUS CHRISTI 8,564,250  8,073,715  3,108,312 5,464,730 

WACO 8,563,276  8,089,594  833,569 391,166 

EL PASO 8,547,866  3,841,447  2,527,171 1,717,697 

SAN ANTONIO 8,233,368  3,610,039  10,632,480 8,363,549 

AUSTIN 7,616,117  5,735,190  2,736,873 5,791,583 

SAN ANGELO 3,023,970  1,517,115  524,624 2,222,991 

PARIS 2,386,415  2,108,491  7,449,203 832,896 

PHARR 2,240,525  3,889,604  6,243,800 3,363,233 

BEAUMONT 1,922,663  2,685,386  1,819,722 3,741,058 

BRYAN 1,711,725  4,768,255  1,361,261 1,625,066 

LUFKIN 1,462,925  3,482,582  936,361 314,595 

TYLER 1,412,399  1,024,648  1,290,726 1,850,011 

LUBBOCK 1,250,574  1,143,697  147,875 1,676,758 

AMARILLO 1,232,939  373,620  1,394,830 683,923 

ODESSA 1,082,705  3,032,518  2,292,724 1,275,173 
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YOAKUM 675,237  1,509,689  1,623,669 958,152 

ABILENE 470,543  770,604  958,739 2,214,076 

WICHITA FALLS 416,596  2,212,661  236,5998 700,677 

BROWNWOOD 298,556  705,454  618,329 2,922,699 

CHILDRESS 235,699  144,051  (97,775) 589,257 

LAREDO (266,632) (207,849) 2,405,163 3,857,006 

ATLANTA (2,814,314) 3,676,361  3,296,685 1,214,794 

FORT WORTH (12,065,735) 5,810,451  2,258,286 1,742,660 

Total $77,485,709 $114,513,653  $59,095,236 $72,173,696 

Source:  Construction/Maintenance data: TxDOT SiteManager 

Note: (2) district data sorted by FY 2015 Construction dollar amount 

 

We conducted this performance audit in accordance with Generally Accepted Government 

Auditing Standards and in conformance with the International Standards for the Professional 

Practice of Internal Auditing. Those standards require that we plan and perform the audit to 

obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and 

conclusions based on our audit objectives. Recommendations to mitigate risks identified 

were provided to management during the engagement to assist in the formulation of the 

management action plans included in this report. The Office of Internal Audit uses the 

Committee of Sponsoring Organizations of the Treadway Commission (COSO) Internal 

Control – Integrated Framework version 2013. 

 

A defined set of control objectives was utilized to focus on operational and compliance goals 

for the identified scope areas. Our audit opinion is an assessment of the health of the 

overall control environment based on (1) the effectiveness of the enterprise risk 

management activities throughout the audit period and (2) the degree to which the defined 

control objectives were being met. Our audit opinion is not a guarantee against operational 

sub-optimization or non-compliance, particularly in areas not included in the scope of this 

audit.  
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Detailed Finding and Management Action Plans (MAP)  
 

Finding No. 1: Approval of Change Orders 

 

Condition 

Change order approvals were not always in accordance with the districts’ delegation of 

authority, which specifies the dollar level approval to ensure change orders are appropriate 

and necessary. 

 

Effect/Potential Impact  

Inconsistencies in approving change orders can lead to ineffective, inefficient, or 

inappropriate use of transportation funds. Key elements in a proper approval include 

validating a change order is necessary and alternatives have been considered prior to 

committing to the change, that the change and related expense is in the state’s best 

interest, and that prices have been considered, verified, and justified. Despite the approval 

exceptions noted, the change orders reviewed for time and materials were considered 

reasonable based on project needs. 

 

Criteria 

The Construction Contract Administration Manual (CCAM) Chapter 7, Section 1 requires 

district personnel to ensure change orders are approved before beginning the changed or 

altered work. In addition, Chapter 7, Section 2, states that a change order is approved only 

after signed with the signature authority and allows the discretion to delegate signature 

authority within the district. 

 

The SiteManager Contract Administration Manual provides guidance for documenting 

approvals within SiteManager. 

 

Cause  

Districts and individuals, to whom signature authority has been delegated, were not aware 

of their obligation and responsibilities under the delegation of authority. Additionally, the 

policy for approval requires signature approval before work can begin. Delegations of 

authority are reviewed annually but not necessarily when position changes are made; thus, 

documented delegation of authority were not updated timely.  

 

Evidence 

The review of change order approvals in SiteManager and signatures on change order 

documents to ensure approval at the appropriate level identified the following: 

 46 of 150 (31%) change orders reviewed, totaling $17.7 million, had approvals in 

SiteManager that were not in accordance with the districts’ documented 

delegation of authority 

 29 of 150 (19%) change orders reviewed, totaling $6.5 million, had signature 

approvals (separate from SiteManager approvals) that were not in accordance 

with the documented delegation of authority  
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Management Action Plan (MAP): 

 

MAP Owners: 

Duane Milligan, Dallas District Director of Construction 

Valente Olivarez, Jr., P.E., Corpus Christi Deputy District Engineer 

Michael D. Bostic, Fort Worth Director of Construction 

 

MAP 1.1: 

The districts’ operating procedures will be updated to reflect: 

1. Updated delegation of authority for SiteManager approvals 

2. Updated delegation of authority for change order approvals 

Completion Date:  

January 15, 2016 
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Observations and Recommendations 
 

Audit Observation (a): Price Justification  

12 of 150 (8%) change orders reviewed, totaling $5 million out of $65 million, did not 

contain documentation of price justification in the files as required. 

 

Effect/Potential Impact  

Price justification ensures change order costs are reasonable. 

 

Audit Recommendation 

Districts should ensure change order documentation is complete and retained in the central 

file and includes all elements required for approval. 

 

 

Audit Observation (b): Submission of Delegation of Authority  

10 of 150 (7%) change orders reviewed (from one district) were approved according to the 

district’s delegation of authority; however, the district did not file the re-delegation with 

Contract Services Office (CSO), as required. 

 

Effect/Potential Impact  

Submission of the re-delegation is required to ensure CSO is aware of approval authority in 

case of contract disputes. 

 

Audit Recommendation 

Districts should ensure re-delegations are filed as required. 
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Summary Results Based on Enterprise Risk Management Framework 

 
 

Closing Comments 
The results of this audit were discussed with the District Engineers for the districts selected 

and/or their designees on December 1, 2015. The audit team would like to express our 

appreciation to the District Engineers and their employees for the assistance and 

cooperation received throughout this audit.  
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